



# CBME Update for PGMEAC

Nov. 29, 2019

# CBD Launch Status

## ▶ **Currently in CBD** (23 Programs)

- ▶ Anatomical Pathology
- ▶ Anesthesia
- ▶ Cardiac Surgery
- ▶ Critical Care Medicine (Adult & Pediatric)
- ▶ Emergency Medicine
- ▶ Forensic Pathology
- ▶ Gastroenterology (Adult & Pediatric)
- ▶ General Internal Medicine
- ▶ Geriatric Medicine
- ▶ Internal Medicine
- ▶ Medical Oncology
- ▶ Nephrology (Adult & Pediatric)
- ▶ Neurosurgery
- ▶ Obstetrics & Gynecology
- ▶ Otolaryngology – Head & Neck Surgery
- ▶ Radiation Oncology
- ▶ Rheumatology (Adult & Pediatric)
- ▶ Surgical Foundations
- ▶ Urology


## ▶ **Confirmed for 2020-21 Launch** (17 programs)

- ▶ Cardiology (Adult and Pediatrics)
- ▶ Clinical Immunology and Allergy (Adult and Pediatrics)
- ▶ General Surgery
- ▶ Neonatal-Perinatal Medicine
- ▶ Neurology (Adult and Pediatrics)
- ▶ Nuclear Medicine
- ▶ Orthopedic Surgery
- ▶ Pediatric Surgery
- ▶ Physical Medicine and Rehabilitation
- ▶ Plastic Surgery
- ▶ Psychiatry
- ▶ Respiriology (Adult and Pediatrics)
- ▶ Vascular Surgery

## ▶ **Pilot** (1 Program+)

- ▶ Pediatrics: Core

# CBD Implementation Update



JULY 2020 LAUNCH

#	Activity / Document Type	September	October	November	December	January	February	March	April	May	
11										Program Evaluation	
10							Learner & Site Schedules				
9				Rotation Planning							
8				ITAR Development							
7			Variance Report								
6			Assessment Tool Development								
5			Competence Committee Planning								
4		Faculty & Learner Development									
3		Curriculum & Assessment Mapping									
2		Training Experience (TE) Planning <sup>a</sup>									
1	Intake Form										
	Month	September	October	November	December	January	February	March	April	May	
CBD Mini-conferences	Full + Partial Launch	#	1	2	3			4		5	
		Date	Oct 2 Oct 10	Oct 28 Oct 30	Nov 25	Dec 5			Feb 24 Feb 27		May 4 May 5
	Continued Launch	#			1			2			3
		Date			Nov 25			Feb 24			May 6
Document Deadlines					<u>Due December 31:</u> • Curriculum & Ax Map • TE Plan • Variance Report		<u>Due March 1</u> • Ax Tool Template <u>Due March 31</u> • Rotation Plans • ITARs		<u>Due May 15</u> • Learner Schedules		

<sup>a</sup>Not a requirement for partial launch programs

<sup>b</sup>Each Full + Partial Launch CBD Mini-Conference has two identical sessions held at different dates and times

# Programs Confirmed for 2020 Pilot

- ▶ 7 of 17 July 2020 Launch Programs are confirmed to pilot
  - ▶ Adult Cardiology
  - ▶ Neurology (Adult & Pediatric)
  - ▶ Respiriology (Adult & Pediatric)
  - ▶ Nuclear Medicine
  - ▶ Physical Medicine & Rehabilitation

# Elentra Projects Underway

- ▶ Assessment Plan
- ▶ Rotation Scheduler
- ▶ ITARs
- ▶ Rotation Evaluations
- ▶ Teacher Evaluations
- ▶ Case Logging

# Assessment Plan (Spring/Fall 2020)

- ▶ Visualization of EPA Completion in Elentra
- ▶ Target information programmed in Elentra

# CBME Program Dashboard

Program

Program Title

Filter Options

Sort by Name

- Sort by Name
- Sort by Progress
- Sort by Total Assessments

Ascending

Ascending

Descending

### Date Filters

Date Range

2018-07-01  to 2018-09-24

Curriculum Period

Select Curriculum Period

### Data Filters

EPA

PGY

Stage

- Assessments by EPA
- Stage Completion Status
- Program Stats
- Schedule Stats
- Milestone Stats

- No Progress
- In Progress < 50%
- In Progress > 50%
- Achieved
- ✔ Approved

**F2 Assessments**

Total 1

Achieved 0


Required 6

 <b>Resident 1</b> resident@email.ca 10011221 F • PGY1	Total <sup>i</sup> <b>21</b>	D1 <sup>i</sup> <b>10</b> 10/10 ✔	D2 <sup>i</sup> <b>5</b> 5/5 ✔	F1 <sup>i</sup> <b>5</b> 2/5	F2 <sup>i</sup> <b>1</b> 0/6	C1 <sup>i</sup> <b>0</b> 0/8	C2 <sup>i</sup> <b>0</b> 0/10	P1 <sup>i</sup> <b>0</b> 0/5

 <b>Resident 2</b> resident@email.ca 10011221 D • PGY1	Total <sup>i</sup> <b>4</b>	D1 <sup>i</sup> <b>2</b> 0/10	D2 <sup>i</sup> <b>2</b> 0/5	F1 <sup>i</sup> <b>0</b> 0/5	F2 <sup>i</sup> <b>0</b> 0/6	C1 <sup>i</sup> <b>0</b> 0/8	C2 <sup>i</sup> <b>0</b> 0/10	P1 <sup>i</sup> <b>0</b> 0/5


# Elentra Assessment Plan

## Assessment Completion by EPA & Resident





# Elentra Assessment Plan Stage Completion Status




# Elentra Assessment Plan

## Program Stats & Benchmarking

Assessments by EPA   Stage Completion Status   **Program Stats**   Schedule Stats   Milestone Stats

● Total Assessments   ● No Progress   ● Achieved



# Elentra Assessment Plan

## Completions by Block & Rotation

Assessments by EPA   Stage Completion Status   Program Stats   **Schedule Stats**   Milestone Stats

● Deleted Assessments   
 ● Assessments In Progress   
 ● Completed Assessments  
● 1-2 Assessments   
 ● 3-4 Assessments   
 ● 5-6 Assessments   
 ● 7-8 Assessments   
 ● 8+ Assessments

EPA	Block 1 2018-07-01 to 2018-07-30 5 Residents				Block 2 2018-07-01 to 2018-07-30 5 Residents				Block 3 2018-07-01 to 2018-07-30 2 Residents			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
CARD-RESP	11	14	5	21	8	12	16	6	5	3		
	4	6		2	3	1	5	3	1	2		
ELO	9	8	12	15	7		23	5	3	3		
		4	8	3	2	4	5	7	2	2		
WARD			3	12	16	7		4	5			
	8	5	7		5	3	10	12	1	2	1	

**Q3 Assessments**  
 Completed: 16  
 In Progress: 5  
 Deleted: 4

# Elentra Assessment Plan Resident Progress Dashboards

## Resident 1 CBME Dashboard

Program Title

Stages Assessments Assessment Items Trends **Stats** Comments Pins Trigger Assessment

Filter Options ^

Date Filters July 1, 2018 - September 24, 2018 v

Reset Apply

### Program Progress

● No Progress 
 ● In Progress < 50% 
 ● In Progress > 50% 
 ● Achieved 
 ✓ Approved

#### Program Completion

**38%** Resident 1

**41%** Cohort Average

#### Stage Completion


- ✓ Transition to Discipline
- 18% Foundations of Discipline
- 0% Core Discipline
- 0% Transition to Practice

#### Assessments

Category	Total	Achieved
Resident 1	21	17
Cohort Average	14	14

[View Assessments](#)

### Assessment Distribution by Rotation



# Elentra Enhancements

## Recently Implemented

- ▶ Management of multiple programs in My Learner section
- ▶ Defaulted Rotation and Site CV based on last response selected
- ▶ Ability to Include/Exclude Milestones in Data Extract

## Upcoming

- ▶ Mandatory Cue for “Complete and Confirm” and “Send Blank Form” assessment methods
- ▶ Date of Encounter included on assessment form “print-out”
- ▶ Milestone codes added to Data Extract

# Elentra & Tableau Training

- ▶ Offering quarterly training, tailored to needs of attendees
- ▶ Upcoming sessions
  - ▶ Tuesday November 26th from 11-12 PM
  - ▶ Thursday November 28th from 12-1 PM
  - ▶ Wednesday December 4th from 1-2 PM