

CBD Implementation Gantt Chart for 2025-26

September, 13, 2024

8	CBD Implementation Activity										Eentra Navigation & Reporting	
7											Learner and Faculty Development Planning	
6											Competence Committee (CC) Planning	
5											ITAR & Rotation Plan Development	
4											Entrustable Professional Activity (EPA) Tool Development	
3		Curriculum & Assessment Mapping										
2		Training Experience (TE) Planning										
1		Competency Mapping										
Month	September	October	November	December	January	February	March	April	May	June	2025 July Launch	
Scheduled Events	One-on-one Program meeting with PGME		Workshop 1 (One-on-one with PGME)		Workshop 2 (Jan 27)		Workshop 3 (Mar 20)	Workshop 4 (May 1)				
	<ul style="list-style-type: none"> • Orientation to implementation process at U of T • Program Intake 	<ul style="list-style-type: none"> • Integrating the standards of CBD into your local curriculum 			<ul style="list-style-type: none"> • CBD assessments and rotation planning 		<ul style="list-style-type: none"> • CC and Faculty and Resident Development planning 	<ul style="list-style-type: none"> • Orientation to Eentra (incl reporting to support progress tracking and decision-making) 				
Document Deadlines						<u>Due February 15</u> <ul style="list-style-type: none"> • Curriculum & Assessment Map • Competency Map • TE Plan 	<u>Due March 31</u> <ul style="list-style-type: none"> • Assessment Tools • Rotation Plans • ITARs 		<u>Due May 15</u> <ul style="list-style-type: none"> • Learner and Faculty Development Plan • Competence Committee Terms of Reference 			

Note: one-on-one sessions and regular check-ins will be scheduled with your designated PGME CBD Program Lead throughout the year to support your completion of each CBD implementation activity

Note: Two sessions are offered for each CBD Planning Mini-Conference. Programs Directors/Admins/CBD Leads are only expected to attend one of each, as the same exact content will be covered.