

CBME Implementation Update

Lisa St. Amant

CBME Project Lead – Educational Development

2020-21 CBD Full Launch Status by Specialty

| Program | Confirmed Decision |
|--|--------------------|
| Adult Cardiology | Defer |
| Clinical Immunology and Allergy (Adult & Peds) | Defer |
| General Surgery | Launch |
| Neonatal-Perinatal Medicine | Defer |
| Neurology (Adult & Peds) | Launch |
| Nuclear Medicine | Launch |
| Orthopaedic Surgery | Launch |
| Pediatric Cardiology | Launch |
| Pediatric Surgery | Defer |
| Plastic Surgery | Launch |
| Physical Medicine and Rehabilitation | Launch |
| Psychiatry | Launch |
| Respirology (Adult & Peds) | Defer |
| Vascular Surgery | Defer |

Deferred to 2021-22 → 8
2020-21 Launch → 9

COVID-19 & CBME Implementation Expectations

- CBME & COVID-19 Town Hall held on May 13th w/ latest guidance from Royal College. Takeaways included:
 - Assessments expected to ↓ for some / all EPAs
 - Encouraged to reduce targets as necessary
 - Less data available to make promotion / progress decisions
 - Competence Committees have authority to Progress and Promote Residents and Fellows based on available data – if performance is otherwise acceptable – with expectation that ‘missing’ competencies are tracked for the duration of their training to ensure completion
 - Adjustments to Residency Program’s education / assessment plan requirements may be necessary
 - Changes to education & assessment plans, CC decisions and data used to inform them must be documented

Prep for 2020-21

- Prioritizing EPA tool building for newly launching CBD programs
- Deferred programs offered opportunity to pilot
 - Aim for tools in mid-late July

Prep for 2020-21

- Survey sent to all Programs re: changes to education & assessment delivery for 2019-20 & plans for 2020-21 (incl. faculty dev't needs)
- CBD Faculty & Resident Development Planning
 - Faculty development – ongoing, **May+**
 - Resident orientations – **July**
 - PD & PA Elentra Training – ongoing
 - Communications & training relating to dev't changes in Elentra (e.g. Assessment Plan, EPA expiry, etc.)

Planned (*minor*) Refinements to Entrustment Scale for 2020-21

- In follow-up to:
 - Survey consultation with Faculty and Learners from CBD launched programs
 - Review of the literature on postgraduate programs that have used entrustment assessments

Planned (*minor*) Refinements to Entrustment Scale

- Plan for refinements:
 - BPEA tasked with refining EPA scale for 2020, in consideration of:
 - What is feasible to implement in Elentra at this time
 - Consistent with the feedback received from stakeholder groups
 - The need to alert and train up Faculty and Learners regarding any changes
 - Group to convene over next few weeks